
DEC JAN FEB MAR APR MAY JUN JUL AUG SEP NOV

ROC  Drill I
17 Mar

MCP Shaw AFB

C4IM
IOC

31 May

BOD
10 May

USAG Closes
15 Sep

IT Tiger Tm
3rd Wk Feb

16-18 May13-15 Apr 1-3 Aug 

Linehaul MCP Equipment, Weapons, Sensitive Items

1-3 Jun 5-8 Jul

TBD

Linehaul MP

15 Feb 31 Mar

Ribbon Cut
20 May (T)

Closure C2

TP
15 Jun

Post Qtrs 
vacated
1 Aug

Issue PCS Orders
(Shaw Priority)

Grp 1 
Orders Cut

8 Dec

Grp 2 
Orders Cut

7 Jan

Early PCS 
Report Shaw  

15 Apr

2nd PCS Report 
Shaw 

15 May

3rd PCS Report 
Shaw 
15 Jun

Final PCS Report 
Shaw 
15 Jul

EXPO
4 Mar

BRAC 
Summit VIII 

(VCSA)
13 Jan

ROC Drill II
5 May

COMMEX/
Validation
1-14 Jun

Open House
18 Mar

Garrison 
Closing Cer

6 May

C4IM
FOC

15 Jul

Uncase
15 Jun (T)

MCP
IOC

15 Jun

SCIF JO
1 Apr

Security/
Fac Mgr
15 Apr

OCP Kuwait/AOR

Schools Start
9 Aug

BSLW 11-2

Schools
Out

9 Jun

Case
2 Jun (T)

BRAC 
Summit X 

(VCSA)
12 May 

BRAC 
Summit IX 

(VCSA)
10 Mar 

BRAC 
Summit VIII 

(COC)
8 Dec

BRAC 
Summit VIII 

(GOSC)
15 Dec

Civilian Report Windows

23 May

Final Transition 
non-TOF DACs

29 Jul18 Jun6 Jun

IL

Bldg 363
T/I

15 Aug

Strategic Relocation Timeline

Ft. McPherson events Shaw  AFB events Personnel Equipment Risk AreaTheater eventsExternal events

1
as of 24 Jan 11

Civilian Election 
Notice Due

31 Jan

Grp 3 
Orders Cut

14 Jan

13-14 Dec
KWT

HHG/Reassignment Briefing

4 Apr8-9 Dec 14 Mar20 Dec 10 Jan 31 Jan 22 Feb

Begin Transition Leave
NLT 1 Sep 11

(submit retirement packet 
NLT 7 Jan 11)

PCS Orders 
Complete

15 Feb

BRAC Orders 
Complete

31 Jan

MCP Atlanta

ARCENT
Support

Cell
3 Jan

DAC 
Townhall

12 Jan

DAC 
Townhall
16 Mar STB HQ 

Warehouse T/I
31 Aug

HHC/AUG Bldg T/I
30 Jun

MCP
FOC

1 Aug

BRAC 
Summit XI 

(VCSA)
14 Jul 

BRAC 
Summit XII 

(VCSA)
8 Sep

BRAC 
Summit XIII 

(VCSA)
10 Nov 

SR AAR
30 Sep

50 / 20



Strategic Relocation Timeline
Ft. McPherson events Shaw  AFB events Personnel Equipment Risk AreaTheater eventsExternal events

UNCLASSIFIED//FOUO

1 Jul 11
• FG Commissary closes
• CDC closes
2 Jul 11
• FG PX, Food and Concession close
15 Jul 11
• Commons closes
• TMC closes
29 Jul 11
• Barber Shop closes 
• FM Gas Station closes
30 Jul 11 
• FM Mini-Mall, MCSS, Concessions Mall 

closes
• FG Shoppette/Burger King/Gas closes

2

15 Sep 11
• US Army Garrison closes
• Retrocede Jurisdiction
• Transfer Enclave to Ft. 

Gordon

1 Jun 11
• FM Gym operation close
• Special shipments end  

(packing, crating, trans)
• Auto Care/Hobby Shop closes

2 May  11
• Library closes
6 May 11
• Garrison Inactivation Ceremony
12 May 11
• Last MOS/Med Retention Board
27 May 11
• FM Mini-Mall Food Vendors  (Burger 

King, Anthony’s Pizza, Robin Hood) 
close

30 May 11
• Golf Course closes
• Youth Services (Georgia Pre-K) closes
• ACAP training ends

1 Aug 11
• FM Commissary closes
• FM Fitness Center closes
• Vehicle registration ends
• Lee Hall, Chateau, Dickman

Lodge  closes
• Local CPAC support ends
• Stop ID/CAC card functions
• ACS closes
5 Aug 11
• Local DFAS support ends
15 Aug 11
• On-post AFH vacant
29 Aug 11
• Post Theater closes

1 Mar 11
• Wagonlit Travel 

Office closes

1 Feb 11
• FM Military Clothing & 

Sales Store (MCSS) co-
locates  to Mini-Mall

2
LTC Speth x2403

Garrison 
Service 
Closures

as of 24 Jan 11
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